



Forward Procurement Activity Plan FY 2023-24

Notes:		Disclaimer					
All Mallee CMA planned procurement projects are subject to revision and/or cancellation. Mallee CMA Procurement Hub endeavours to have this updated half-yearly.		This plan does not represent or constitute a request for quote, tender or in any way a commitment by Mallee CMA to purchase the described goods and/or services. All procurement subject to funding.					
Procurement Title & Opportunity	Description of goods & services (if known)	Business Unit	Initial Indication of Complexity	Market Approach	Est. Release Date	Est. Duration	Point of Contact
Mallee Bore Network Rationalisation	Drill new, Rehabilitate old, decommission non-required bores	Salinity & Irrigation	Low	Request for Quote	Aug-23	24 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Cummulative risks to Irrigation Development	Analyse the risk to environment from cumulative irr'n development with consideration to new developments	Salinity & Irrigation	Low	Request for Quote	Aug-23	24 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
AEM Independant Hydrogeologist	Independant Hydrogeology advice	Salinity & Irrigation	Low	Request for Quote	Aug-23	24 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
TLM Intervention- Analysis of Groundwater data (Hattah Lakes)	Analyse groundwater data in relation to historic environmental water events	Environmental Water	Low	Request for Quote	Aug-23	8 months	Manager Wateways and Floodplain - procurement@malleecma.com.au
Groundwater Monitoring	Tender for new three year period	Salinity & Irrigation	Moderate	Public Tender	Sep-23	36 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Geospatial mapping of Mallee Irrigation	Aerial survey of Irrigation within MCMA	Salinity & Irrigation	Low	SPC	Sep-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Nangiloc Colignan Accountable Action Review	Review of the model determining ECs under BSM2030	Salinity & Irrigation	Low	Request for Quote	Sep-23	6 Months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Psyche Bend Flushing review	Review of possible 2023 flushing event at Psyche Bend Lagoon	Salinity & Irrigation	Low	Request for Quote	Oct-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Drainage Basin Performance	Review of drainage basin effectiveness and impact	Salinity & Irrigation	Low	Request for Quote	Oct-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Irrigation Drainage Contaminant Montioring	Testing rounds 3 & 4 and final reports	Salinity & Irrigation	Low	Request for Quote	Nov-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Merbein Common track rationlisation and fencing work	bollard, fence and mulching installation works	State Investment	Moderate	Request for Quote	Feb-24	3 months	State Investment Team - procurement@malleecma.com.au
Ramsar citizen science activites at hattah	Citizen science activities	State Investment	Low	Request for Quote	Feb-24	2 months	State Investment Team - procurement@malleecma.com.au
Crop Report 2024	Review of Irrigation development within MCMA	Salinity & Irrigation	Low	Invited Tender	Dec-23	12 months	Manager Salinity and Irrigation - procurement@malleecma.com.au

Kings Billabong Weed and rabbit assessments	Kings Billabong Weed and rabbit assessments	State Investment	Low	Request for Quote	Jan-24	3 months	State Investment Team - procurement@malleecma.com.au
TLM - Telemetry	Review of telemetry systems and repair/upgrade of systems post 2022 flood.	Environmental Water	Low	Invited Tender	Feb-24	4 months	Manager Watreways and Floodplain - procurement@malleecma.com.au
TLM Intervention - Monitoring of growling grass frog populations	Population assessment of growling grass frog across the Lindsay-Mulcra-Wallpolla Islands	Environmental Water	Low	Request for Quote	Feb-24	4 months	Manager Watreways and Floodplain - procurement@malleecma.com.au
TLM Intervention - Monitoring of turtle populations	Population assessment of turtles across the Lindsay-Mulcra-Wallpolla Island Icon Site	Environmental Water	Low	Request for Quote	Feb-24	4 months	Manager Watreways and Floodplain - procurement@malleecma.com.au
TLM Intervention - Monitoring of regent parrot populations	Population assessment of regent parrots across the Hattah Lakes Icon Site.	Environmental Water	Low	Request for Quote	Feb-24	4 months	Manager Watreways and Floodplain - procurement@malleecma.com.au
Lake Cullulleraine track rationalisation	Rationalise tracks around Lake Cullulleraine	State Investment	Moderate	Request for Quote	Nov-23	3 months	State Investment Team - procurement@malleecma.com.au
Ramsar citizen science activities at hattah	Citizen science activities	State Investment	Low	Request for Quote	Nov-23	2 months	State Investment Team - procurement@malleecma.com.au
Crop Report 2024	Review of Irrigation development within MCMA	Salinity & Irrigation	Low	Invited Tender	Dec-23	12 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Advertising	Community awareness of AEM survey	Salinity & Irrigation	Low	Request for Quote	Feb-24	5 months	Manager Strategic Communications - procurement@malleecma.com.au
Engagement and promotional activity	Community awareness of AEM survey	Salinity & Irrigation	Low	Request for Quote	Jan-24	Unknown	Manager Strategic Communications - procurement@malleecma.com.au
Landscape Salinas	Assess and provide options to mitigate effects of irrigation to landscapes	Salinity & Irrigation	Low	Request for Quote	Feb-24	5 months	Program Manager Major Projects procurement@malleecma.com.au
IDP's for pre-1994 developments	Develop processes to apply Irrigation and Drainage Plans to developed irrigated parcels	Salinity & Irrigation	Low	Request for Quote	Feb-24	5 months	Program Manager Major Projects procurement@malleecma.com.au
Enhancing Salt-Affected Biodiversity Corridors	Assess and Provide options to rehabilitate salt affected biodiversity corridors.	Salinity & Irrigation	Low	Request for Quote	Jan-24	5 months	Program Manager Major Projects procurement@malleecma.com.au
Obstacles for Recharge Mitigation	Develop processes to implement Irrigation and Drainage Plans for developed irrigated parcels	Salinity & Irrigation	Low	Request for Quote	Jan-24	5 months	Program Manager Major Projects procurement@malleecma.com.au