

Notes:

All Mallee CMA planned procurement projects are subject to revision and/or cancellation. Mallee CMA Procurement Hub endeavours to have this updated half-yearly.

Forward Procurement Activity Plan FY 2023-24

Disclaimer

This plan does not represent or constitute a request for quote, tender or in any way a commitment by Mallee CMA to purchase the described goods and/or services. All procurement subject to funding.

Procurement Title & Opportunity	Description of goods & services (if known)	Business Unit	Initial Indication of Complexity	Market Approach	Est. Release Date	Est. Duration	Point of Contact
Community Led Action Plan	Review and update (CCW)	Environmental Water	Low	Request for Quote	May-23	2 months	Executive Manager Communications & Engagement. leesa.merrett@malleecma.com.au
Citizen Science Plan	Review and update (CCW)	Environmental Water	Low	Request for Quote	May-23	2 months	Executive Manager Communications & Engagement. leesa.merrett@malleecma.com.au
TLM Condition Monitoring	Annual condition monitoring activities at LMW and hattah Lakes	Environmental Water	Moderate	Public Tender	Jul-23	12 Months	Program Manager TLM Program - procurement@malleecma.com.au
Mallee Bore Network Rationalisation	Drill new, Rehabilitate old, decommission non-required bores	Salinity & Irrigation	Low	Request for Quote	Aug-23	24 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Cummulative risks to Irrigation Development	Analyse the risk to environment from cummlative irr'n development with consideration to new developments	Salinity & Irrigation	Low	Request for Quote	Aug-23	24 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
kings billabong and Merbein maintenance	Maintenacne of previous investment	State Investment	Low	Request for Quote	Aug-23	all FY	State Investment Team - procurement@malleecma.com.au
AEM Independant Hydrogeologist	Independant Hydrogeology advice	Salinity & Irrigation	Low	Request for Quote	Aug-23	24 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
TLM Intervention- Blue-green algae investigation (Hattah Lakes)	Investigate drivers of Blue-green algae at Hattah lakes and invetigate impacts to the environment	Environmental Water	Low	Request for Quote	Aug-23	10 Months	Program Manager TLM Program - procurement@malleecma.com.au
TLM Intervention- Analysis of Groundwater data (Hattah Lakes)	Analyse groundwater data in relation to historic environmental water events	Environmental Water	Low	Request for Quote	Aug-23	8 months	Program Manager TLM Program - procurement@malleecma.com.au
TLM intervention- Understorey vegetation seedbank investigation	Investigate seedbank of understorey vegetation at Hattah Lakes and develop and undertake plot trials at LMW.	Environmental Water	TBC	Public Tender	Aug-23	12 Months	Program Manager TLM Program - procurement@malleecma.com.au
EWMP updates	Update of Environmental Water Management Plans x 5	Environmental Water	Moderate	Request for Quote	Sep-23	10 Months	EWRO Program Manager - procurement@malleecma.com.au
Merbein and kings Billabong Citizen science activities	Citizen science Plan	State Investment	Low	Request for Quote	Sep-23	all FY	State Investment Team - procurement@malleecma.com.au
Long term goat monitoring implementation	Long term goat monitoring	State Investment	Low	Request for Quote	Sep-23	6 months	State Investment Team - procurement@malleecma.com.au
Groundwater Monitoring	Tender for new three year period	Salinity & Irrigation	Moderate	Public Tender	Sep-23	36 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Geospatial mapping of Mallee Irrigation	Aerial survey of Irrigation within MCMA	Salinity & Irrigation	Low	SPC	Sep-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Nangiloc Colignan Accountable Action Review	Review of the model determining ECs under BSM2030	Salinity & Irrigation	Low	Request for Quote	Sep-23	6 Months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Angler partnership program	EOI for Angling group to under take on ground works through a grant	State Investment	Low	Request for Quote	Oct-23	6 months	State Investment Team - procurement@malleecma.com.au
Community Led Action Plan implementation	Implementation of Plan (community launch)	State Investment	Low	Request for Quote	Oct-23	NA	Manager Communications - procurement@malleecma.com.au
Lake Cullulleraine pest animal and weed control	Pest animal and weed control	State Investment	Low	Request for Quote	Oct-23	2 months	State Investment Team - procurement@malleecma.com.au
Psyche Bend Flushing review	Review of possible 2023 flushing event at Psyche Bend Lagoon	Salinity & Irrigation	Low	Request for Quote	Oct-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Drainage Basin Performance	Review of drainage basin effectiveness and impact	Salinity & Irrigation	Low	Request for Quote	Oct-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Irrigation Drainage Contaminant Montioring	Testing rounds 3 & 4 and final reports	Salinity & Irrigation	Low	Request for Quote	Nov-23	6 months	Manager Salinity and Irrigation - procurement@malleecma.com.au
Merbein Common track rationalisation and fencing work	bollard, fence and mulching installation works	State Investment	Moderate	Request for Quote	Nov-23	3 months	State Investment Team - procurement@malleecma.com.au
Lake Cullulleraine track rationalisation	Rationalise tracks around Lake Cullulleraine	State Investment	Moderate	Request for Quote	Nov-23	3 months	State Investment Team - procurement@malleecma.com.au
Ramsar citizen science activites at hattah	Citizen science activities	State Investment	Low	Request for Quote	Nov-23	2 months	State Investment Team - procurement@malleecma.com.au
Crop Report 2024	Review of Irrigation development within MCMA	Salinity & Irrigation	Low	Invited Tender	Dec-23	12 months	Manager Salinity and Irrigation - procurement@malleecma.com.au